

Meristem Website Proposal Breakdown

Corporate Website + Admin Dashboard

Prepared: June 15, 2026

RUSH DELIVERY — This is an expedited engagement.

Standard timeline communicated was 2 weeks. Client-agreed deadline compresses delivery to 6 days (June 15 – June 20). Work commences tonight.

Project Overview

The scope covers full frontend implementation from the provided UI designs, a robust backend system, a custom-built admin dashboard for content management, and all infrastructure needed to go live — domain, hosting and SSL.

Scope of Work

Frontend Development	Pixel-perfect conversion of provided UI designs into a fully responsive, cross-browser compatible website (5–10 pages).
Backend Development + Database	Server-side logic, RESTful API, and database setup to power all dynamic features of the site.
Custom Admin Dashboard	A dedicated management panel allowing authorised staff to upload, edit, delete, and manage all website content without technical knowledge.
Domain, Hosting & SSL	Domain name registration, 1-year web hosting, SSL certificate (HTTPS), site testing, launch, and post-launch support.

Day-by-Day Delivery Plan

Given the expedited 6-day timeline (standard quote: 2 weeks), below is the committed daily execution plan. Work begins tonight, June 15.

Date	Focus	Tasks
June 15 (Tonight)	Project Kickoff	Codebase setup, repo initialisation, environment config, UI design review & asset extraction. Backend architecture planning.
June 16 (Day 2)	Frontend — Core Pages	Build homepage, about page, and contact page from UI designs. Set up global layout components, navigation, and responsive grid.
June 17 (Day 3)	Frontend — Remaining Pages	Build remaining pages (up to 10 pages total). Cross-browser testing. Mobile & tablet responsiveness refinement.

Date	Focus	Tasks
June 18 (Day 4)	Backend + Database	Set up server, database schema, and RESTful API endpoints. Implement authentication, data models, and content management logic.
June 19 (Day 5)	Admin Dashboard + Integration	Build custom admin dashboard. Connect frontend to backend APIs. Full integration testing across all modules.
June 20 (Day 6 – Launch Day)	Deploy, Test & Deliver	Domain registration & DNS config, SSL certificate, hosting setup, final QA, bug fixes, site launch & credentials handover.

Price Breakdown

Prices reflect the rush nature of this engagement. Standard 2-week pricing applies at NGN 1,500,000; the expedited rate for 6-day delivery is NGN 2,000,000.

#	Deliverable	Amount (NGN)
01	Frontend Development	500,000
02	Backend Development + Database	500,000
03	Admin Dashboard	400,000
04	Domain + Hosting + SSL + Testing, Launch & Support	600,000
	TOTAL	NGN 2,000,000

Payment Terms

Milestone	Percentage	Amount (NGN)	Due
Initial Deposit – Project Kickoff	50%	1,000,000	Before work begins (tonight)
Midpoint – Design & Backend Approval	25%	500,000	At mid-development (June 18)
Final Payment – Site Launch	25%	500,000	Upon delivery (June 20)

What's Included

✓ Responsive design (mobile, tablet, desktop)	✓ SSL Certificate (HTTPS / padlock)
---	-------------------------------------

✓ Custom Admin Dashboard (no technical skill needed)

✓ Business email setup

✓ 1-year domain name registration

✓ Basic SEO setup + Google Analytics

✓ 1-year web hosting

✓ Full credentials handover at launch

✓ Cross-browser compatibility

✓ Post-launch support (6 weeks)